

# MARDS

## Future tasks till Vienna's Meeting and Overview of realised activities

Prof. Radovan Stojanovic



[www.mards.ucg.ac.me](http://www.mards.ucg.ac.me)

Co-funded by the  
Erasmus+ Programme  
of the European Union



# Points

- We will mention only Critical and Priority points to be realised till Vienna Management Meeting 11-12.12.2019. The overview of realisation activities is attached.
- The further project flow strongly depends on realisation of those points.
- Thus during next month we should to work very hard.



# Critical

DE1.3	Legal documents to be send to responsible bodies for adopting	Report	M12		Mid Nov 2019
DE4.3	The report on MARDS's equipment resources	Report	M12	University Shkoder and University of Montenegro other Albanian Unis	Mid Nov 2019
DE7.1	Sustainability strategy adopted	Document	M4	Metropolitan University Tirana (under help of UoM)	

## DE4.2 Start on Curricula Development and Accreditation in Montenegro and Albania, Responsible UniSHK, UniMontenegro, UDG, Ministries

DE6.3	Dissemination events with relevant stakeholders organised (with Emphasis on Industrial partners)	Events	M6, M18, M24	All partners	
-------	--	--------	--------------	--------------	--

[www.marads.ucg.ac.me](http://www.marads.ucg.ac.me)

# Priority

- Legal documents to be sent
- Progress with Equipment
- Start Curricula ASAP
- Improve dissemination
- Be precise in management



# Tasks till 11.12.2019.

Pls. resolve Critical and on the level as much as possible. Minimum 50 % to be resolved,

1. Legal documents to be send to responsible bodies for adopting,
2. Sustainable strategy,
3. Report on Equipment,
4. Start real work on Curricula for PhD (Report on Progress),
5. Managerial docs for 1<sup>st</sup> year
6. Dissemination event/s with industry stakeholders in Montenegro
7. External experts
8. Other issues





**We will be in daily contact till  
11.12.2019.**

Thank you for your attention

[www.mards.ucg.ac.me](http://www.mards.ucg.ac.me)

Co-funded by the  
Erasmus+ Programme  
of the European Union



		REFORMING DOCTORAL STUDIES IN MONTENEGRO AND ALBANIA – GOOD PRACTICE PARADIGM CBHE Grant: 598465-EPP-1-2018-1-ME-EPPKA2-CBHE-SP					Co-funded by the Erasmus+ Programme of the European Union 	
MARDS's main deliverables				1st year		Report by Project Manager: 18.11.2019.		
Deliverable #		Type	Month by Proposal	Responsible	Expected Date	Status	Action	Deadline for improvement
DE1.1	Report on the "state of the art" in doctoral education in Montenegro and Albania and comparison with EU practices	Report	M5	University of Zagreb (University of Vienna)	Mid April 2019	DONE (90%)	Tekst da se poboljša tehnicki i da se stavi u template (Jela i Nikolina)	10.12.19
DE1.2	Proceedings from conference about doctoral education in Montenegro and Albania	Report, Product	M7	University of Zagreb (University of Vienna)	Mid June 2019	PARTIALLY DONE (>60%)	Sastaviti kolekciju prezentacija sa web-a, kao lisektkovane clanke, napraviti predgovor i ubaciti u tekst Zbornika (Jelena Saranovic, Ministarstvo prosvjete, Aleksandra Mijanovic, Jela, Radunovicka i Orlandicka (UDG), Matjaz (Maribor).	10.01.20
DE1.3	Legal documents to be send to responsible bodies for adopting	Report	M12		Mid Nov 2019	TO BE COMPLETED (D)	1. UDG da napravi 1 dokument, "Predlog mjera za unapredjenje doktorskih studija na UDG" preda ga i razmotri na svojim organima, izlaz dokument predati u elektronskoj i stampanoj formi. 2. UCG da napravi 1 dokument, (Milica Vukotic), na nasem jeziku. "Predlog mjera za unapredjenje doktorskih studija na UCG" preda ga i razmotri na svojim organima, izlaz dokument predati u elektronskoj i stampanoj formi (Predrag Miranovic, Alaksandra Mijanovic, Natasa Kostic, Radovan Stojanovic, Nedjeljko Latinovic, Biljana Scepanovic), na nasem jeziku. 3. DCG i UDG da naprave 1 dokument UDG da napravi 1 dokument, (Milica Vukotic, Predrag Miranovic, Alaksandra Mijanovic, Natasa Kostic, Radovan Stojanovic, Nedjeljko Latinovic, Biljana Scepanovic) "Predlog mjera za unapredjenje doktorskih studija u CG" predaju ga Ministarstvima, izlaz dokument predati u elektronskoj i stampanoj formi, na nasem jeziku.	10.12.19
DE4.3	The report on MARDS's equipment resources	Report	M12	All Unis in MNE	Mid Nov 2020	PARTIALLY DONE (50%)	1. UDG da napravi izvestaj, ako nije da pozuri sa opremom (Sandra Tinaj) 2. UCG dosta zavrasio oko opreme, treba napraviti Izevstaj (Zarubica, Vesna Rasovic, Racunovodstvo)	10.12.19
DE2.1	Report on academic and professional training of WB staff/professionals/administrative' at	Report	M24	University of Banska Bystrica	Mid Nov 2020	EARLIER DONE (90%)	1. Banska Bistrica da napise Report	10.01.20
DE6.1	Setting up and maintaining the project web site	Product	M1-M36 Every 6 months will be checked this deliverables	Metropolitan University Tirana (under help of University of Montenegro and PRIDE network)		DONE! (100%)		
DE6.2	Dissemination material created and distribute	Product	Every 6 months will be checked	University Tirana (under help of University of Montenegro and PRIDE network)		PARTIALU DONE (40%)	1. UCG da napravi jos disseminacionog materijala. 2. UDG da napravi diseminacioni materijal.	10.12.19
DE6.3	Dissemination events with relevant stakeholders organised	Events	M6, M18,	University Tirana (under help of University of Montenegro and PRIDE network)		PARTIALU DONE (60%)	1. UDG da napravi jedan disseminacioni event. 2. Ministarstva da naprave disseminacioni event I da uvrste MARDS za dodjelu PhD stipendija.	10.12.19.
DE7.1	Sustainability strategy adopted	Document	M4	University Tirana (under help of UoM)		TO BE COMPLETED (Done 30%)	1. Radovan Stojanovic, Jelena Saranovic	05.12.19
DE8.1	Overall project management	All outputs	M1-M36 Every 3 months will be checked this deliverables	University of Montenegro		PARTIALU DONE (70%)	1. Jela Radovic da kompletira dokumentaciju	10.19.19.
DE8.2	Project coordination meetings and training	Events	M1-M36 Deliverable valid for scheduled meetings	University of Montenegro		DONE (100%)		
63% Poboljsati na 80%								
TO SPEED UP								
DE4.2	Curricula book for Joint pilot school in Montenegro	Teaching, Learning and Training material	M18	University Shkoder and University of Montenegro	Mid June 2020/Mid Jan 2020		1. Formirati Timove na Fakultetima. 2. Napraviti Plan I Program MARDS Doktorskih studija u CG 3. Napraviti Elaborat za akreditaciju 4. Predati Elaborat	31.01.2020
DE5.3	Tender for subcontracting external QC experts completed	Service	M13	University of Maribor University of Vienna	Mid Dec 2019			25.12.2019