



# MARDS

## Future tasks till Vienna's Meeting

Prof. Radovan Stojanovic



[www.mards.ucg.ac.me](http://www.mards.ucg.ac.me)

Co-funded by the  
Erasmus+ Programme  
of the European Union



Kick-off Meeting, Montenegro, February 2019



# Instead introduction

**Thank you for Team of University of Maribor for  
excellent organisation of this Workshop**

Especially for Prof. M. Debevc, local  
Maribor's coordinator

[www.mards.ucg.ac.me](http://www.mards.ucg.ac.me)

Co-funded by the  
Erasmus+ Programme  
of the European Union



Kick-off Meeting, Montenegro, February 2019



# Points

- Will mention only Critical and Priority points to be realised till Vienna Management Meeting 11-12.12.2019.
- The further project flow strongly depends on realisation of those points.
- Thus during next month we should to work very hard.



# Critical

DE1.3	Legal documents to be send to responsible bodies for adopting	Report	M12		Mid Nov 2019
DE4.3	The report on MARDS's equipment resources	Report	M12	University Shkoder and University of Montenegro other Albanian Unis	Mid Nov 2019
DE7.1	Sustainability strategy adopted	Document	M4	Metropolitan University Tirana (under help of UoM)	

## Start on Curricula Development and Accreditation in Montenegro and Albania, Responsible UniSHK, UniMontenegro, UDG, Ministries

DE6.3	Dissemination events with relevant stakeholders organised (with Emphasis on Industrial partners)	Events	M6, M18, M24	Metropolitan, AL, ME Universities, AL Chamber, PRIDE	
-------	--	--------	--------------	--	--

[www.mardsgate.me](http://www.mardsgate.me)

# Priority

- **Report on Training**
  - **Management issues, All**
  - **Quality issues, Maribor**
- 

[www.mards.ucg.ac.me](http://www.mards.ucg.ac.me)



# Tasks till 11.12.2019.

Pls. resolve Critical and on the level as much as possible. Minimum 50 % to be resolved,

1. Legal documents to be send to responsible bodies for adopting,
2. Sustainable strategy,
3. Report on Equipment,
4. Start real work on Curricula for PhD (Report on Progress),
5. Managerial docs for 1<sup>st</sup> year
6. Dissemination event/s with industry stakeholders in Albania
7. Quality report for first year
8. Training Report for first year





**We will be in daily contact till  
11.12.2019.**

Thank you for your attention

[www.mards.ucg.ac.me](http://www.mards.ucg.ac.me)

Co-funded by the  
Erasmus+ Programme  
of the European Union



Kick-off Meeting, Montenegro, February  
2019

